T-IN 'V

HANFORD SITE PERFORMANCE REPORT

FY 1998 PROJECT BASELINES

Errata 6/9/98

APRIL 1998

WBS

Title Multi-Year Work Plan (MYWP)

Project's Initial
Baseline

Approved Changes

Current Baseline

Pending

Potential Baseline

Percent of Approved

OCT 1, 1997 to Date Change to Baseline
1.1 Tank Waste Remediation System $ 321,159 | $ 8,198 | $ 329,357 | $ 2985 | $ 332,342 3%
1.2 Waste Management $ 121,699 | $ 4831 | $ 126,530 | $ 3301 | $ 129,831 4%
1.3 Spent Nuclear Fuel $ 151,840 | $ 4,09 | $ 155,930 | $ 27,274 | $ 183,204 3%
1.4 Facility Stabilization $ 161,708 | $ 6,235 | $ 167,943 | $ 9,790 | $ 177,733 4%
1.5 Landlord $ 13,712 | $ 2,731 | $ 16,443 | $ - $ 16,443 20%
1.8.2.1.1 Planning and Integration $ 7,000 | $ 640 | $ 7,640 | $ - $ 7,640 9%
1.8.2.1.2 Systems Engineering $ 750 | $ 100 | $ 850 | $ - $ 850 13%
1.8.2.1.3 Environmental Support $ 10,426 | $ - $ 10,426 | $ 180 | $ 10,606 0%
1.9 HAMMER $ 5053 | $ - $ 5053 | $ - $ 5,053 0%
1.12 Advanced Reactors Transition $ 43,951 | $ 16 | $ 43,967 | $ - $ 43,967 0%
TOTAL MYWPs $ 837,298 | $ 26,841 | $ 864,139 | $ 43530 | $ 907,669 3%
11111 Transportation & Packaging Services $ 2,600 | $ - $ 2,600 | $ - $ 2,600 0%
11121 Waste Minimization $ 5142 | $ 134 | $ 5276 | $ - $ 5,276 3%
1.11.31 Richland Analytical Services $ 1,000 | $ - $ 1,000 | $ - $ 1,000 0%
1.11.4.1 Emergency Preparedness $ - $ - $ - $ - $ - 0%
TOTAL OTHERS $ 8,742 | $ 134 | $ 8,876 | $ = $ 8,876 2%
TOTAL FDH $ 846,040 | $ 26,975 | $ 873,015 | $ 43,530 | $ 916,545 3%
1.7 Science & Technology $ 18,635 | $ (1,888)| $ 16,747 | $ 472 | $ 17,219 -10%
1.8.2.1.4 Public Safety and Resource Protection $ 5861 | $ 192 | $ 6,053 | $ - $ 6,053 3%
TOTAL PNNL $ 24,496 | $ (1,696)| $ 22,800 | $ 472 | $ 23,272 -7%
1.6 Richland Environ. Restoration (DWP) $ 132,302 | $ 15,556 | $ 147,858 | $ - $ 147,858 12%
TOTAL BHI $ 132,302 | $ 15,556 | $ 147,858 | $ = $ 147,858 12%
1.8.1 Site Support $ 101,600 | $ 2,800 | $ 104,400 | $ - $ 104,400 3%
1.10 TWRS Regulatory Unit $ 4590 | $ 345 | $ 4935 | $ - $ 4,935 8%
TOTAL RL $ 106,190 | $ 3,145 | $ 109,335 | $ = $ 109,335 3%
TOTAL SITE $ 1,109,028 | $ 43,980 | $ 1,153,008 | $ 44,002 | $ 1,197,010 4%

Note: ER baseline was mistated. Total was correct. Also, there was a formula error; the percent change column was miscalculated. It is now calculated correctly as Approved Changes divided by Project Initial

Baseline.
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